

# Sprint 1 Report

Marine Plastics Monitor  
Marine Plastics Team  
2/12/2018

## Actions to Stop Doing

- PROCRASTINATION, need to prioritize the project more. Other classes are challenging/time consuming but need to make more progress on the project.
- Doing “scrum but”, need to follow scrum processes more closely so that the team is more productive.

## Actions to Start Doing

- Weekly group coding sessions (aim to have them more frequently if possible)
  - Could potentially be after existing scrum meetings
- Going to Dave’s office hours when can’t meet with Kevin at Cabrillo

## Actions to Keep Doing

- Being prompt to meetings
- Communicating frequently on Slack
- Keeping the Trello board up to date
- Continue to email Kevin to track him down

## Work Completed/Not Completed

### Completed:

- User Story 1: As an engineer I want to be able to learn ReactJS and MongoDB in order to implement an organized and functional website.

### Not Completed:

- User Story 2: As a member of Clean Oceans I want a clean, organized, and planned layout of the website so I can easily find the necessary links.

## Work Completion Rate

**User Stories Completed:** 1

**Total Ideal Working Hours Completed:** 13

**Sprint Length:** 14 days

**Stories per Day:** 0.07 stories/day

**Ideal Work Hours per Day:** 0.93 hours/day

**Final Burnup Chart:**

Total Work and Work Completed

